
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0011

12/09/2014

Contract Location: Time Allowed:

I-285/SR 407 

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

RLI INSURANCE COMPANY

09/20/2013

10/04/2013

10/25/2013

11/05/2013

01/31/2014

00/00/0000

00/00/0000

391 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

391 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,599,694.94

$6,962,657.70

$2,923,732.34

61.53%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004202      $7,599,694.94 $6,962,657.70 $2,923,732.34 61.53% $319,942.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0011

12/09/2014

Project Number: M004202      I-285/SR 407 - SIGNING UPGRADES

 

M004202                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,740,770.04 $3,484,816.00 $255,954.04

Non-Participating $935,192.56 $871,204.04 $63,988.52

Total Earnings $4,675,962.60 $4,356,020.04 $319,942.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,675,962.60 $4,356,020.04 $319,942.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,675,962.60 $4,356,020.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $319,942.56

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0011

12/09/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .756

 575000.000 .067

M004202

 

.823 $38,525.00 $473,225.00

0020 210-0100     GRADING COMPLETE - LS  1.000 .924

 17441.860 .076

M004202

 

1.000 $1,325.58 $17,441.86

0030 610-0716     REM CONC MEDIAN BARRIER LF  900.000 1,546.000

 319.770 .000

 

 

1,546.000 $.00 $494,364.42

0070 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  2,015.000 1,511.250

 58.140 503.750

 

 

2,015.000 $29,288.03 $117,152.10

0105 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 74001.310 .400

17.50 MP NB

 

.400 $29,600.52 $29,600.52

0130 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 116477.820 .200

18.80 MP NB

 

.400 $23,295.56 $46,591.13

0565 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2586.920 .800

II MP 22.20 WB

 

.800 $2,069.54 $2,069.54

0600 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 1,007.000

 69.770 31.250

 

 

1,038.250 $2,180.31 $72,438.70

0705 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 100664.220 .600

22.00 MP WB

 

1.000 $60,398.53 $100,664.22



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0011

12/09/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0710 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 103283.230 .600

22.20 MP WB

 

1.000 $61,969.94 $103,283.23

0805 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 21631.690 1.000

26.40 MP WB

 

1.000 $21,631.69 $21,631.69

0865 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  38,471.000 18,943.974

 20.050 1,507.500

 

 

20,451.474 $30,225.38 $410,052.05

0895 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4229.010 .800

I MP 22.00 WB

 

.800 $3,383.21 $3,383.21

0990 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 78704.330 .200

14.40 MP NB

 

.200 $15,740.87 $15,740.87

1020 158-1000     TRAINING HOURS HR  1,000.000 515.000

 0.800 385.500

 

 

900.500 $308.40 $720.40

Category Amount: $319,942.56 $1,908,358.94

Project Total Amount: $319,942.56 $4,675,962.60


